
Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

6459           

0007 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 08.10.2015

08.18.2015

04.18.2016

Date Let:

DUNNING SOUTHEAST

07.30.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.18.2016

Date Project Completion:

Counties

BLAINE

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61459  000 NH-2-3(119) 002 238.68 247.31 BITUMINOUS

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

6459           

0007 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

$2,306,993.14

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,172,053.56 $2,165,392.56 $6,661.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,172,053.56 $2,165,392.56 $6,661.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,172,053.56 $2,165,392.56 $6,661.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,172,053.56 $2,165,392.56 $6,661.00

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

91%

$2,306,993.14

07.01.2016 07.01.2016

07.01.2016

Lewandowski, Daniel J

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 9,000.000 4,500.00

9,000.000 4,500.00

9,184.000 4,592.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 332.000 664.00

332.000 664.00

328.000 656.00

55.000 110.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 630.000 630.00

630.000 630.00

259.000 259.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 7,487.000 7,487.00

7,487.000 7,487.00

2,790.000 2,790.00

-464.000 -464.00

0004

EACHSIGN DAY
0004 

0002.55      7.50 1,366.000 10,245.00

1,366.000 10,245.00

1,556.200 11,671.50

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 2,732.000 23,222.00

2,732.000 23,222.00

3,196.100 27,166.85

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      325.00 90.000 29,250.00

90.000 29,250.00

60.000 19,500.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      425.00 40.000 17,000.00

40.000 17,000.00

29.500 12,537.50

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      68,205.00 1.000 68,205.00

1.000 68,205.00

1.000 68,205.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1020.06      50.00 107.000 5,350.00

107.000 5,350.00

108.000 5,400.00

108.000 5,400.00

0010

EACHFLEXIBLE POST DELINEATOR
0010 

1020.20      42.50 34.000 1,445.00

34.000 1,445.00

38.000 1,615.00

38.000 1,615.00

0011

EACHINSTALL CHEVRONS
0011 

1021.10      15.00 107.000 1,605.00

107.000 1,605.00

107.000 1,605.00

0.000 0.00

0012

EACHREMOVE DELINEATOR UNITS
0012 

1136.01      25.00 32.000 800.00

32.000 800.00

32.000 800.00

0.000 0.00

0013

EACHREMOVE

CHEVRON

0013 

8022.20      1.36 27,190.000 36,978.40

27,190.000 36,978.40

27,016.800 36,742.85

0.000 0.00

0014

EACHHYDRATED LIME/WARM MIX ASPHALT
0014 

9002.12      21.76 300.000 6,528.00

300.000 6,528.00

0.000 0.00

0.000 0.00

0015

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPS

0033 

9005.23      21.76 10,170.000 221,299.20

10,170.000 221,299.20

10,578.010 230,177.50

0.000 0.00

0016

TON ASPHALTIC CONCRETE, TYPE SPS
0015 

9005.75      29.11 27,090.000 788,589.90

27,090.000 788,589.90

27,016.800 786,459.05

0.000 0.00

0017

TON ASPHALTIC CONCRETE, TYPE SPR
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      5.00 670.000 3,350.00

670.000 3,350.00

696.230 3,481.16

0.000 0.00

0018

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0017 

9010.50      79.61 100.000 7,961.00

100.000 7,961.00

0.000 0.00

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0018 

9020.89      564.00 9.600 5,414.40

9.600 5,414.40

0.000 0.00

0.000 0.00

0020

TON PERFORMANCE GRADED BINDER (52-34) FOR
STATE MAINTENANCE PATCHING

0034 

9021.12      564.00 325.400 183,525.60

325.400 183,525.60

350.553 197,711.89

0.000 0.00

0021

TON PERFORMANCE GRADED BINDER (52-34)
0019 

9021.13      659.00 924.460 609,219.14

924.460 609,219.14

724.302 477,315.02

0.000 0.00

0022

TON PERFORMANCE GRADED BINDER (64-34)
0020 

9053.00      1.75 36,610.000 64,067.50

36,610.000 64,067.50

29,585.000 51,773.75

0.000 0.00

0023

GAL TACK COAT
0021 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF LOADER, FULLY OPERATED
0022 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0023 

9110.03      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0026

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0027

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0025 

9179.23      170.00 457.400 77,758.00

457.400 77,758.00

457.400 77,758.00

0.000 0.00

0028

STA COLD MILLING, CLASS 3
0026 

9179.35      5.00 670.000 3,350.00

670.000 3,350.00

696.230 3,481.15

0.000 0.00

0029

SY  COLD MILLING, CLASS 5
0027 

9179.43      43.00 914.800 39,336.40

914.800 39,336.40

914.800 39,336.40

0.000 0.00

0030

STA COLD MILLING, CLASS 3

TYPE A

0028 

9185.76      9.50 914.800 8,690.60

914.800 8,690.60

909.940 8,644.43

0.000 0.00

0031

STA RUMBLE STRIPS, ASPHALT
0029 

9300.37      1.00 510.000 510.00

510.000 510.00

0.000 0.00

0.000 0.00

0032

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0035 

9300.38      1.00 63,512.000 63,512.00

63,512.000 63,512.00

95,374.510 95,374.51

0.000 0.00

0033

EACHRAP INCENTIVE PAYMENT
0030 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0034

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0035

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0032 

Contracted 2,306,993.14

Current 2,306,993.14

In place 2,172,053.56

This Estimate 6,661.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,306,993.14

Current 2,306,993.14

In place 2,172,053.56

This Estimate 6,661.00


